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ITEM:  4d 
 
SUBJECT: 
 
Project Updates 
 
STAFF RECOMMENDATIONS: 
 
Discussion Only 

 
FISCAL IMPACT: 
 
Not determined. 
 
DISCUSSION: 
 
The most recent schedule is attached.   
 
Jacob’s staff provides the following updates: 
 
Traffic Update – Caltrans is currently reviewing the Traffic System Analysis Report for 
incorporation of their comments.  Expected approval date is 6/26/09. 
 
Environmental Update – All JPA comments submitted by June 19th were addressed as 
appropriate in the Draft EIR.  Those comments not received by June 19th will be 
addressed when Jacob’s receives Caltrans comments on the document.  The document 
was submitted to Caltrans for QA/QC review on June 22nd.  Caltrans is reviewing four 
technical memos for final approval.   
 
Design Update – Comments were received from Caltrans on the Administrative Draft 
Project Report.  Jacobs will submit the final draft to Caltrans and the JPA on 6/26/09.  
This submittal will include the final version of the Purpose and Need Statement from the 
EIR.  Trin Campos held meetings with MID, OID and Hetch Hetchy for requirements and 
conflicts.  A draft locally preferred corridor was submitted to the JPA.  Geotechnical, 
drainage, storm water and structures studies were initiated.   
 
Public Outreach – Caltrans held a public meeting on June 15th.  A summary of the 
meeting is attached.   
 
 
 
 



 
 

 
 
 
 
 
 
 

Summary of June 15, 2009, 
Public Information Meeting  

 
 

A Public Information Meeting for the State Route 108 East Route Adoption Project was held on June 15, 
2009, 6:30 p.m. – 8:00 p.m., in the Riverbank Community Center, 3600 Santa Fe Street, Riverbank, Calif. 
Following is a summary of the activities leading up to the meeting, at the meeting, and follow-up. 
 
 

Publicity/Advertising 
Direct Mail 
Jumbo postcard invitations in English and Spanish inviting recipients to the Public Information Meeting 
were sent on June 1 and 2, 2009, to a mailing list that included 2,223 property owners and 278 
stakeholders, such as local officials; emergency responders; civic and community groups; pertinent local, 
state, and federal agencies; and other potentially interested individuals and organizations. (The number of 
entries on the list is fewer than the number to which the Public Scoping Meetings invitation was sent, 
because a large number of duplicates were deleted.) 
 
Tony Tavares, Interim District Director, Caltrans District 10, was provided a letter and list to send a 
personal invitation to local, state, and federal elected officials in Stanislaus County and in southern San 
Joaquin County. Mr. Tavares’ letter and a copy of the newsprint ad were sent on June 4, 2009.  
 
Advertisements 
An advertisement/public notice was placed in The Modesto Bee on May 22, 2009; in The Oakdale Leader 
on May 27, 2009; in The Riverbank News on May 27, 2009; in Bilingual Weekly on June 1, 2009; and in 
Latino Times in June 2009.  
 
News Releases 
On June 4, 2009, and June 13, 2009, a news release invited members of the public to the Public 
Information Meeting and provided background information on the project and a project description. The 
news releases were sent to the following mainstream and alternative media outlets: Ceres Chamber of 
Commerce, Citadel Broadcasting, Clear Channel, Hispanic Chamber of South San Joaquin County, 
Hispanic Chamber of Stanislaus County, Hughson Chronicle, KANM/KBUL, KAT Country 103, KCBC-
770 AM, KCIV-99.9 FM; KCSO Telemundo 33, KCSS-FM, KHKK 104.1 The Hawk, KHOP, KJAX 
1280, KJSN, KVFX, KKME, KQOD, KMRQ, KOSO, KRVR, KUYL, KVIN, Mattos Newspapers, 
Modesto Bee, Modesto Chamber of Commerce, Newman Chamber of Commerce, Oakdale Leader, 
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Patterson-Westley Chamber of Commerce, Riverbank Chamber of Commerce, Escalon Times, Riverbank 
News, Rock 96.7, Stanislaus Farm News, Stanislaus Magazine, The Ceres Courier, The Signal, Turlock 
Chamber of Commerce, Turlock Journal, Valley Builders Exchange, and Waterford News. 
 
Articles announcing the meeting, reporting on, or commenting on the meeting appeared in print on the 
following dates and in the following publications: 
 Modesto Bee: June 14, 2009; June 16, 2009; June 18, 2009 
 Riverbank News: June 10, 2009 
 Oakdale Leader: June 9, 2009; June 24, 2009 
 
Web site 
Information about the Public Information Meeting appeared on the Caltrans District 10 Web site. 
A complete report of the Public Information Meeting is being prepared for the project development team 
and will be published on the Web site. 
 
 

Maps and Other Exhibits and Signs 
 
Sixteen exhibit boards were prepared of the area being studied, the involved agencies, funding sources, 
project objectives and description, the process of a route adoption, environmental considerations, 
information on how attendees can be involved and continue to be involved in the project, and other 
information. Following is a list of the exhibits: 

• Welcome: Welcome to the Public Scoping Meeting 
• Project Objectives/Description: Route Adoption Objectives and Description. State Route 

Adoption Process Schedule, Potential Funding, Agency Involvement, NCCTAC, NCCTEA, 
What’s Next, and Conceptual Corridor (2) 

• Environmental Studies: Potential Environmental Topics 
• Right-of-Way: Right-of-Way 
• Comment Station: Comment Station, How Caltrans Builds Projects 
• Maps Station: Two sets of 12-foot maps were shown on tables, along with other map boards. 

 
Three discussion areas were set up for the following topics and boards: What Is a Route Adoption? (with 
discussion times), Project Chronology and Project History (with discussion times), and What Is the 
Mission of NCCTEA?  
 

 
Public Scoping Meetings Format 

 
Attendance 
Two hundred seventy-five people signed in at the door. About 15-20 members of the public did not sign 
in. Also, 16 team members attended the meeting. Buethe Communications estimates 306 to as many as 
311 people attended. 
 
Format 
The Public Information Meeting was held in an open house format. Three discussion areas were set up for 
the following topics: What Is a Route Adoption? Project History and Project Chronology, and What Is the 
Mission of NCCTEA? Staff members were stationed at the three discussion areas to talk about the 
assigned topic. 
. 
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Throughout the meeting, project staff members were available to explain the maps and other exhibits 
(listed below) and answer questions. A Spanish-language interpreter was available at the Public 
Information Meeting. At the door, members of the Public Outreach staff welcomed attendees, explained 
the evening’s format, asked attendees to sign in, and handed a comment sheet and program handout to 
each person. Attendees were invited to fill out and submit a comment sheet. They were informed of the 
public stenographer and invited to dictate comments to her. The Public Outreach staff also frequently 
introduced attendees to members of the project team and answered questions of a general nature, e.g., 
“Will other meetings be held?” “Where can I see a map of the project?” etc. Several attendees expressed 
disappointment that no formal presentation would be made. 
 
Amenities 
Refreshments were provided. Two tables were provided where attendees could sit down to fill out their 
comment sheets.  
 

Comments 
 
Statistics 
Sixty-nine comment sheets were received. 
Eleven people dictated comments to the public stenographer.  
 
Written Concerns/Comments  

• Acknowledgement of need for project 
• Impact on business operations 
• Impact on agricultural operations 
• Assault on/loss of prime farmland 
• Traffic congestion 
• Fiscal impacts 
• Project need given the existing highways in the region 
• Interest in a six-lane roadway 
• Avoidance of Ladd Road 
• Expansion/extension of Ladd Road/Patterson 
• Noise and air quality 
• Avoidance of properties on Plainview Road 
• Incompatibility with farming practices 
• Avoidance of historical sites 
• Impact to the area’s economy 
• Impacts on natural resources, including threatened and endangered species, vernal pools, and 

water courses 
• Loss of revenue from property taxes 
• Growth-inducing impacts 
• Potential decrease in property values 
• Effect on Con Agra’s wastewater capacity and likelihood of needing to close the plant 
• Use Pelandale 
• Use Claribel/Kiernan 
• Avoid south side of Claribel 
• Avoid Chenault 
• Impact on agricultural trucking operations 
• Uncertainty and lack of more specific time frames for design and construction 
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• Ineffective meeting format/request for question-and-answer format/not all being told the same 
thing 

• Need to fix other congested highways and roads first 
• Request for contact information for the NCCTEA 
• Use Warnerville to Willms Road 
• Avoid Warnerville 
• Connect Ellenwood and Wamble 
• Right-of-way processes 
• Need to move corridor south toward Waterford or north of Oakdale 
• Starting at Manteca, design road to go north of Oakdale 
• Need to plan for mass transit 
• Need to consider no-build option 
• Need to consider heavy metal runoff from prospective roadway 
• Concern that this project may be coordinated with other large construction projects underway or 

being proposed 
• The project will not shorten travel times 
• Need to maintain existing highways 
• There are other, better uses for the money, i.e., take care of drug problems 
• Avoid impacting smaller ranchettes and homeowners; it’s better to impact just one or two 

landowners 
 
Oral Comments 
Oral comments received reflected many of the concerns/comments noted above. Attendees from 
the west tended to resist alignments other than the Kiernan alignment. The TANC project was 
frequently mentioned as an area of concern. Attendees from the east tended to be more accepting 
of the project in general. 
 

Follow-Up 
 
On June 18, a flyer and a print program were sent to people at the meeting who did not arrive in time to 
be given one of the print agendas and comment sheets. The flyer thanked people for attending and assured 
them that they would be sent an invitation to the upcoming public hearing. 
 
 

 
News Articles 

 
See following pages for news articles from The Modesto Bee, Oakdale Leader, and Riverbank News 
announcing and following up on the Public Information Meeting. 
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PROPOSED DRAFT 
NCC SR 108 East Route Adoption

Environmental Schedule

No. Task
Days to 

Complete
Previous 

Allocation
Expedited 

Start Weekday
Expedited 

Finish Weekday
Notes for Expedited 

Schedule

E1 Prepare environmental technical 
reports

10/3/2008 Friday 6/18/2009 Thursday

E2 Jacobs prepares Admin draft 
PEIR

2/24/2009 Tuesday 6/18/2009 Thursday 1 week early from current 
schedule

E3 JPA review 2W 6/18/2009 Thursday 6/19/2009 Friday Advance chapter review is 
assumed

D1 Caltrans/JPA Review of Draft 
Project Report 15W 6/26/2009

Friday
7/20/2009

Monday

E4 Caltrans District reviews Admin 
draft PEIR

14W 30W 6/22/2009 Monday 7/10/2009 Friday reduced from 30 to 14 
working days

E5 Caltrans Legal Review 10W 10W 7/13/2009 Monday 7/24/2009 Friday

D2 Jacobs Incorporates CT 
Comments into PR 4W 7/21/2009

Tuesday
7/24/2009

Friday

D3 Caltrans/JPA Reviews Final DPR 4W 7/27/2009 Monday 7/31/2009 Friday
E6 Jacobs revises Admin Draft PEIR 6C 7/25/2009 Saturday 7/30/2009 Thursday includes weekend

E7 Caltrans review and approval to 
circulate

5W 5W 7/31/2009 Friday 8/7/2009 Friday 1 working week

D4 Jacobs submits DPR for Dist 
Signature 3W 8/5/2009

Wednesday
8/7/2009

Friday

E8 Jacobs produces and distributes 
Draft PEIR

2C 8/8/2009 Saturday 8/9/2009 Sunday includes weekend

E9 Draft PEIR circulation 45C 8/10/2009 Monday 9/24/2009 Thursday 45 calendar days 
required

E10 Public hearing 1W 8/26/2009 Wednesday 8/26/2009 Wednesday

E11 Caltrans Identifies preferred 
alternative

5W 9/25/2009 Friday 10/1/2009 Thursday 5 working days

E12 Jacobs prepares Admin Final 
PEIR (w/ response/comments)

6C 10/2/2009 Friday 10/6/2009 Tuesday includes weekend

E13 JPA review 2W 10/7/2009 Wednesday 10/8/2009 Thursday Assumes concurrent 
review as well

E14 Caltrans review of Admin Final 
PEIR

10W 15W 10/9/2009 Friday 10/22/2009 Thursday 10 working days

E15 Jacobs revises Admin Final PEIR 3C 10/23/2009 Friday 10/25/2009 Sunday includes weekend

E16 Caltrans review and approval of 
Final PEIR

4W 4W 10/26/2009 Monday 10/29/2009 Thursday CT wants 10 WD

E17 Circulate draft responses to public 
agencies

7C 10/30/2009 Friday 11/6/2009 Friday reduced to one calendar 
week

E18 Jacobs produces Final EIR 2C 11/7/2009 Saturday 11/8/2009 Sunday includes weekend

D5 Jacobs submits Final PR for Dist 
Signature 10W 11/9/2009 Monday 11/23/2009 Monday

E19 Commenting agencies review 7C 11/9/2009 Monday 11/16/2009 Monday 1 calendar week required

4d attach SR 108 East Env with expedited schedule 6-24-09 (rev04esk).xls Page 1 of 2 June 10, 2009



PROPOSED DRAFT 
NCC SR 108 East Route Adoption

Environmental Schedule

E20 Notice of Determination 0 11/16/2009 Monday 11/16/2009 Monday NOD last day of agency 
review

E21 CTC Book Item for Dec. Mtg. 0 11/16/2009 Monday 11/16/2009 Monday

Legend
E=Environmental
D=Design
W=Working Days
C= Calendar Days
Caltrans Review and approval
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